

No.	Candidate Project	Modules	Assigned	Duration (Days)
Candidate CRM				
1	Contact management	1	Hassan	3
2	Customer Support and Case Management:	3	Hassan	1
3	Marketing and Campaign Management	4	Hassan	1
4	Customer Portal	6	Hassan	1
5	Analytics and Reporting	7	Hassan	1
6	Workflow Automation	9	Hassan	1
7	Document Management	8	Hassan	2
8	Calendar and Task Management	10	Hassan	5
9	Mobile Access	12	Hassan	1
10	Security and Access Control	14	Hassan	1
11	Multi-Channel Communication (Chats, Emails, SMS)	18	Hassan	5
CRM TOTAL				22
Candidate Database				
	Design and Develop Database		Hassan	5
	Integrate Database with CRM		Hassan	1
DATABASE TOTAL				6

Candidate Registration Form

A1	Design Candiate Registration Form	Kamran	1
A2	Map Form to Module/Database	Kamran	1
A3	Publish on Website	Kamran	1

FORM TOTAL

3

Integrate CRM

B1	Integrate CRM with Website	Hassan/Kamran	1
B2	Create User Access login links for Candidates and Admins	Hassan/Kamran	1
B3	Test all features through the website	Hassan/Kamran	1

INTEGRATION TOTAL

3

TOTAL

34

Start Date	End Date	Deployment
11/5/2023		
11/5/2023	11/8/2023	11/30/2023
11/9/2023	11/10/2023	11/30/2023
11/11/2023	11/12/2023	11/30/2023
11/13/2023	11/14/2023	11/30/2023
11/15/2023	11/16/2023	11/30/2023
11/17/2023	11/18/2023	11/30/2023
11/19/2023	11/21/2023	11/30/2023
11/22/2023	11/27/2023	11/30/2023
11/28/2023	11/29/2023	11/30/2023
11/30/2023	12/1/2023	11/30/2023
12/2/2023	12/7/2023	11/30/2023

--

11/5/2023		
11/5/2023	11/10/2023	
11/11/2023	11/12/2023	

--

11/5/2023		
11/5/2023	11/6/2023	11/30/2023
11/7/2023	11/8/2023	11/30/2023
11/9/2023	11/10/2023	11/30/2023

--

11/27/2023		
11/27/2023	11/28/2023	11/30/2023
11/27/2023	11/28/2023	11/30/2023
11/29/2023	11/30/2023	11/30/2023

--

--

No.	Patient Project	Modules	Assigned	Duration (Days)
Patient CRM				
1	Contact management	1	Hassan	4
2	Customer Portal	6	Hassan	3
3	Analytics and Reporting	7	Hassan	1
4	Document Management	8	Hassan	2
5	Calendar and Task Management	10	Hassan	4
6	Security and Access Control	14	Hassan	2
7	Multi-Channel Communication (Chats, Emails, SMS)	18	Hassan	5
CRM TOTAL				21

Patient Database				
	Design and Develop Database		Hassan	5
	Integrate Database with CRM		Hassan	1
DATABASE TOTAL				6

Patient Registration Form				
A1	Design Patient Registration Form		Kamran	1
A2	Map Form to Module/Database		Kamran	1
A3	Publish on Website		Kamran	1

FORM TOTAL			3
Integrate CRM			
B1	Integrate CRM with Website	Hassan/Kamran	1
B2	Test all features through the website	Hassan/Kamran	1
INTEGRATION TOTAL			2
TOTAL			32

Start Date	End Date	Deployment	Cost	
11/5/2023				
11/5/2023	11/9/2023	11/30/2023	\$	50.00
11/10/2023	11/13/2023	11/30/2023	\$	50.00
11/14/2023	11/15/2023	11/30/2023	\$	50.00
11/16/2023	11/18/2023	11/30/2023	\$	50.00
11/19/2023	11/23/2023	11/30/2023	\$	50.00
11/24/2023	11/26/2023	11/30/2023	\$	50.00
11/27/2023	12/2/2023	11/30/2023	\$	50.00

			\$	350.00
--	--	--	----	---------------

11/5/2023				
11/5/2023	11/10/2023		\$	100.00
11/11/2023	11/12/2023		\$	50.00

			\$	150.00
--	--	--	----	---------------

11/5/2023				
11/5/2023	11/6/2023	11/30/2023	\$	50.00
11/7/2023	11/8/2023	11/30/2023	\$	50.00
11/9/2023	11/10/2023	11/30/2023	\$	50.00

			\$	150.00
--	--	--	----	--------

11/27/2023				
------------	--	--	--	--

11/27/2023	11/28/2023	11/30/2023	\$	50.00
------------	------------	------------	----	-------

11/29/2023	11/30/2023	11/30/2023	\$	50.00
------------	------------	------------	----	-------

			\$	100.00
--	--	--	----	--------

			\$	750.00
--	--	--	----	--------

No.	Client Project	Modules	Assigned	Duration (Days)
Client CRM				
1	Contact management	1	Hassan	3
2	Lead and Opportunity Management	2	Hassan	2
3	Marketing and Campaign Management	4	Hassan	3
4	Customer Portal	6	Hassan	1
5	Analytics and Reporting	7	Hassan	1
6	Document Management	8	Hassan	2
7	Calendar and Task Management	10	Hassan	3
8	Security and Access Control	14	Hassan	1
9	Payment Processing	17	Hassan	3
CRM TOTAL				19
Client Database				
	Design and Develop Database		Hassan	5
	Integrate Database with CRM		Hassan	1
DATABASE TOTAL				6
Client Registration Form				
A1	Design Client Registration Form		Kamran	1

A2	Map Form to Module/Database	Kamran	1
A3	Publish on Website	Kamran	1
FORM TOTAL			3
Integrate CRM			
B1	Integrate CRM with Website	Hassan/Kamran	1
B2	Test all features through the website	Hassan/Kamran	1
INTEGRATION TOTAL			2
TOTAL			30

Start Date	End Date	Deployment	Cost
------------	----------	------------	------

11/5/2023

11/5/2023	11/8/2023	11/30/2023	\$	50.00
11/9/2023	11/11/2023	11/30/2023	\$	50.00
11/12/2023	11/15/2023	11/30/2023	\$	50.00
11/16/2023	11/17/2023	11/30/2023	\$	50.00
11/18/2023	11/19/2023	11/30/2023	\$	50.00
11/20/2023	11/22/2023	11/30/2023	\$	50.00
11/23/2023	11/26/2023	11/30/2023	\$	50.00
11/27/2023	11/28/2023	11/30/2023	\$	50.00
11/29/2023	12/2/2023	11/30/2023	\$	50.00

			\$	450.00
--	--	--	----	---------------

11/5/2023

11/5/2023	11/10/2023		\$	100.00
11/11/2023	11/12/2023		\$	50.00

			\$	150.00
--	--	--	----	---------------

11/5/2023

11/5/2023	11/6/2023	11/30/2023	\$	50.00
-----------	-----------	------------	----	-------

11/7/2023	11/8/2023	11/30/2023	\$	50.00
11/9/2023	11/10/2023	11/30/2023	\$	50.00

			\$	150.00
--	--	--	----	---------------

11/27/2023				
11/27/2023	11/28/2023	11/30/2023	\$	50.00
11/29/2023	11/30/2023	11/30/2023	\$	50.00

			\$	100.00
--	--	--	----	---------------

			\$	850.00
--	--	--	----	---------------

No.	Staff HRM Project	Modules	Assigned
Staff HRM			
1	Authentication Authorization MFA logins		Hassan
2	Company Management		Hassan
3	Employee/Profile management		Hassan
4	Recuitment Onboard off Board Processs		Hassan
5	Attendance System		Hassan
6	PayRoll Management		Hassan
7	Provident Fund		Hassan
8	Time Sheet		Hassan
9	Leave Management		Hassan
10	Asset Mangement		Hassan
11	Document Management		Hassan
12	Reports & Analytics		Hassan
13	Notifications (Push Notifications,Email Notifications)		Hassan
14	Payment Gateway Integration (if needed Transactions)		Hassan
15	Work Flow (Automate work Integration Zoom,Email,Gooogle Drive,Calendar)		Hassan
CRM TOTAL			

Staff Database

Integrate Database with CRM

Hassan

DATABASE TOTAL

Integrate HRM

Integrate HRM with Candidate CRM

B1 Integrate HRM with Website

Hassan/Kamran

B2 Test all features through the website

Hassan/Kamran

INTEGRATION TOTAL

TOTAL

Admin Portal

Admin Portal Super User Have Access on All

Duration (Days)	Start Date	End Date	Deployment	Cost
	1/8/2024			
2	1/8/2024	1/10/2024	3/10/2024	90.00
1	1/11/2024	1/12/2024	3/10/2024	100.00
2	1/13/2024	1/15/2024	3/10/2024	100.00
3	1/16/2024	1/19/2024	3/10/2024	100.00
1	1/20/2024	1/21/2024	3/10/2024	400.00
3	1/22/2024	1/25/2024	3/10/2024	350.00
0	1/26/2024	1/26/2024	3/10/2024	
3	1/27/2024	1/30/2024	3/10/2024	100.00
2	1/31/2024	2/2/2024	3/10/2024	
1	2/3/2024	2/4/2024	3/10/2024	100.00
2	2/5/2024	2/7/2024	3/10/2024	100.00
3	2/8/2024	2/11/2024	3/10/2024	200.00
3	2/12/2024	2/15/2024	3/10/2024	250.00
3	2/16/2024	2/19/2024	3/10/2024	330.00
4	2/20/2024	2/24/2024	3/10/2024	200.00
33				\$ 2,420.00

1/8/2024

1	1/8/2024	1/9/2024	3/10/2024	\$	100.00
---	----------	----------	-----------	----	--------

1				\$	100.00
---	--	--	--	----	--------

1/8/2024

1	1/8/2024	1/9/2024	3/10/2024	\$	50.00
---	----------	----------	-----------	----	-------

1	1/10/2024	1/11/2024	3/10/2024	\$	50.00
---	-----------	-----------	-----------	----	-------

2				\$	100.00
---	--	--	--	----	--------

36				\$	2,620.00
----	--	--	--	----	----------

10	2/25/2024	3/6/2024		\$	450.00
----	-----------	----------	--	----	--------